Oakland Touchdown Run date
Location: 04-Ala-80-1.6/2.7 Time
: Client Name: CalTrans
Daily Diary Report by Bid Item

16-Feb-13
6:30 PM

Contract No. 04-0120L4

Diary #: 010 Const Calendar Day 853  Date: 14-Apr-2009 Tuesday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type: No Inspection

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Federal ID:

Location:

Reviewer: Ghafghazi, Ben Approved Date: 27-Oct-09 Status: Approved

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition Clear

Working Day If no, explain:

Diary:
Office work

-Signed Survey Request 79, Utility Manhole Staking, MH #5,6,8,9,10, and 12 at Duct Bank. Hovik to
process.

-Talked to Sybil write her diaries with more complete information. Sent an email to Jeff to turn in his
diaries. Asked Hovik to inspect the readiness of the area when survey requests come in before bringing
them to me for signature.

‘I had a conversation with Hovik regarding rejected EWBs. We have been rejecting EWBs over the past
several months because there were no documentation or daily diaries to back up the EWBs. Yesterday in
a meeting with the contractor, MCM was able to produce work agreement in support of their claim. They
will have to resubmit the EWBs again. We need to talk to field seniors in our next senior meetings to
require their Inspectors to keep better job records and better field inspections.

‘Reviewed and sent out WSWD #86, and the Weekly Status.

‘Received OTD Loss Survey Reports Safeworks & AlU for the inspection of March 5, 2009 from Rick
Raef of Willis. The report contained the overall project loss control survey (safety) in regards to the
Workers’ Compensation and General Liability coverage provided to this OCIP by AlG Construction Risk
Management through Willis Insurance Services.

‘Received an email from Chris Smith of MCM stating that they are planning on holding a EBMUD Ouitfall
pre-inspection meeting this Thursday at 11:00 AM. The inspection would potentially take place on 4/18
early in the morning. Hovik to follow up.

‘Received Source Inspection Report for Friction Welded Headed Rebar -QC Sampling from Gary
MaComb of METS. The sampled material complies with the contract requirement.

‘Received an email from Chris Knoche confirming the date for the follow -up inspection to the Yellow Flag
issued on 3-26-2009. The SWPPP revisit is scheduled for 4/17/09 at 9:00 a.m. Dennis McCullum to follow
up.

‘Reviewed letter drafted by Jeff Finn in response to MCM NOPC #10. Will finalize and send to the
contractor.
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